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USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Ch;mnelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas, (USEPA
Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 20, 2009. The
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance
Corporation (MIMC).

A. Summary of Work Performed — April 2016/May 2016

The Respondents, Anchor QEA, and Integral Consulting completed work on the following tasks:

Submitted Monthly Progress Report No. 77 to the United States Environmental
Protection Agency (USEPA) on April 15, 2016.

Continued to coordinate with USEPA on its review of alternatives presented in the Draft
Final Interim Feasibility Study (FS).

Conducted fish tissue and sediment sampling May 4, 2016 — May 10, 2016.

Completed access improvements and installed Monitoring Well SIMWO013 the week of
May 9, 2016.

Coordinated with Gary Miller by phone and email on May 10, 2016, regarding providing
support items for USEPA’s community meeting scheduled for May 25, 2016.

Received email from Gary Miller on May 11, 2016, concerning National Remedy Review
Board (NRRB) meeting date of June 15, 2016, and submittal date of May 20, 2016 for
white papers on site remedy selection issues. Coordinated with USEPA on National
Remedy Review Board submittals process.

Coordinated with USEPA on field sampling and analysis schedules for sediment, tissue,
groundwater, porewater and surface water, and submitted an updated draft schedule
for those efforts to USEPA on May 12, 2016.

Submitted a memorandum on Performance Reference Compound analysis procedures
for porewater and groundwater sampling and analysis plans for USEPA review and
approval on May 12, 2016.

Received an email from Gary Miller on May 9, 2016 requesting assistance in locating a
table from Appendix E of the Baseline Human Health Risk Assessment (BHHRA), and
responded with the table location in the BHHRA on May 11, 2016.
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B. Summary of Agency Communications

i f

The written communications between Respondents and USEPA subsequent to the issuance of
the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be
concerned about the potential impacts of the SIRF operations in the immediate vicinity of the
Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF Draft
Sampling and Analysis Plan via email to USEPA. The Respondents will continue to work with
USEPA on this issue. Respondents will also continue to work with USEPA and SJRF, if necessary,
should there be a need for access to the SIRF property for purposes of RI/FS activities. Those
discussions would be based on prior communications in that regard, which are described in the
monthly reports submitted uqder the Administrative Settlement Agreement and Order on
Consent for Removal Action for the Site.

USEPA Dive Team Inspection and Porewater Sampling

The USEPA Dive Team was scheduled to complete its inspection of the armored cap installed as
part of the Time Critical Removal Action at the Site, and then install porewater samplers
following the inspection during the week of April 4, 2016. The USEPA Dive Team was at the Site
through April 8, 2016, but did not complete the inspection of the armored cap, or installation of
the porewater samplers. USEPA is scheduled to complete the cap inspection and install the
porewater samplers the week of May 16, 2016. The Respondents will provide support required
for the completion of the dive team inspection and porewater sampler installation.

E. Projected Work for Next Two Reporting Periods — May 2016/July 2016

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following tasks
during the remainder of May 2016 through July 2016:
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e Continue to participate in and support USEPA on community awareness and outreach
issues.

¢ Continue to work with USEPA and SJRF, if necessary, on issues associated with SJRF’s
potential impacts on the Site.

¢ Continue, in light of USEPA’s decision to assume responsibility for the FS (as
communicated by USEPA’s Remedial Project Manager to Respondent’s Project
Coordinator in a phone call on April 5, 2016), to address any questions and comments of
USEPA regarding the Draft Final Interim FS as they arise and to support USEPA as
needed as it finalizes the FS.

e Proceed with field work on groundwater, porewater, surface water, sediment, and
tissue SAPs.

e Prepare an updated NRRB submittal prior to the final due date provided by USEPA.

F. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of the Draft
Final Interim FS by USEPA and the USACE have been ongoing.

On August 6, 2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated
November 2010, or to prepare addenda to the Work Plan. On September 30, 2015, the
Respondents provided USEPA with a schedule for compléting sampling and analysis plans
(SAPs) and conducting associated field work, data analysis and reporting to fulfill USEPA’s
directive. The USEPA approved the schedule for submittal of Draft SAPs relating to the future
sampling at the Site on October 8, 2015. Porewater and sediment SAPs were submitted on
October 23, 2015, and groundwater and surface water SAPs were submitted on November 20,
2015. The Respondents have subsequently revised the SAPs in response to USEPA comments,
and the revised SAPs have been approved by USEPA. The completion of the work required by
the SAPs depends upon timing for completion of the USEPA Dive Team inspection and
porewater sampler installation. The USEPA Dive Team is scheduled to complete their armored
cap inspection and porewater sampler installation the week of May 16, 2016. The attached
schedule provides milestones related to the sampling and analysis plans implementation, data
analysis and reporting based on what is known to date. This schedule was provided to USEPA
for review on May 12, 2016. The proposed schedule contains deadlines that may require
adjustment as a result of conditions encountered during field work, the timing of responses and
approvals on the part of USEPA and other circumstances.
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Tablel - .

Summary of Agency Coinfnunicati_on

San Jacinto River Waste Pits Superfund Site

Respondents , Respondents . |Respon ’se from USEPA
Submittal - Commnnlcntlon Summary Da tz( USEPA Communication Summary Notes -
Date ' - - - v
5 - s : P - Provided notlce of 1ritent to comply and
12/4/2009 Required Notifications pursuant to Paragraphs 51 and None NA “sufficient cauise” defenses and 1dentified Project_
75 of UAO A
: - Coordinator
12/7/2009 Copies of Letters to, Mchnes Helrs Regardmg Slte None NA B
Access: p
12/10/2009 - |Draft Scoping Meetmg Minutes - None NA
12/14/2000 Copy oAf Response from Big Star Barge'& Boat None NA
Company Regarding Site Access . _
12/15/2009  -|Monthly Progress Report No 1- '\ ' [None - INA N S .
N ' Actions to date did not constitute. "best "|Respondents and EPA spoke regardmg the matter
12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gan accens in further detal on 18710 -
12/21/2009 HASP - None fINA R ' -
12/21/2009 Anchor QMP - _—_ .'INone 5 -INA- - '
12/21/2009 Iiitegral QMP None - " INA . \
Request for comments regarding access agreement — ) - -
1/7/2010 for Big Star Barge & Boat Company None NA I
Respondents’ proposed AOC has been
' |forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for ime cntical removal action }1/12/2010 ~|for comment Time cntical removal action
requires immnent and substantial °
endangerment finding '
1/12/2010 Copy of Consent-Form for Site Access from Big Star " [None - NA _’
Barge & Boat Company = - -
Y ~ [ e3 f
1/12/2010 - Notice of UAO Deficiency None _ Actlonf to dnte did not constitute “best ' —_
~ efforts” to gain access
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes [None NA - -
1/13/2010 ~|Draft Database and Data Exchange Minutes None - NA . .- _
1/15/2010 . [Monthly Progiess Report No 2 . -[None NA -
+ |Update Regarding Respondents' Efforts to Obtain vyl - - - -
1/15/2010 Access Agreement, Response to Letter from Barbara [1/21/2010 Eefrf‘c’::; °:'f,"‘ Stte access are
Nann and Request- for Extension N - ging
112072010 Correspondence from Port of Houston Authonty None NA ,
regarding access B =
112172010 Copres of Site Access Letter From Attomey for 1/22/2010 EPA requested another copy of the letter

McGinnes Heirs —
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Table 1

’

Summary. of [ Agency Commuinication
San Jacirito River Waste Pits’ Superfund Site

Respondents *.

|Respondents

Submittal® Communication Summm"y ’ g:z)onse from USEPA ' l}SEPA ‘Communication Sm'nn/mry Notes )
Date oy o i - y - ~
1212010 Correspondence with Port'of Houston Authonty Nofe NA - N : -
i Regardmg revised fence ahgnment _ - -

1222010, - (;oplm of Sm? Acqe§s Le;tter From Attorney for None NA -

McGinnes Heirs - . e
1/25/2010 Copues’of Letters Sent to Gary Gladfelter and Tanya None * - NA ~ g

-|Ammons Regardmg Sité Access
1/27/2010 Draft-1/20/10 Alignment-Meeting Minutes None * INA -/ . T - ' N
» 7 - (SN . —_ . -

12712010 -{Copy of (_Zorresporlld?nce w1th_B|g Star Barge & Boat None NA

Companvaegardmg Site Access N ) O -

R - g . EPA will give Respondents additional time i
1/27/2010 : I;P;:r;"rles?:::‘s: (t:(:-ll;::lpoRl:sn‘t,s al pAszTd A-O C None to respond as to whether Group wants to
garcing ° co : * |enter nto 'AOC for Site stabilization

1/29/2010 Copy of Revised Consent Form for Site Access from None NA - ~

Big Star Barge & Boat Company
2/2/2010 Copy of Correspondence with Big Star Barge & Boat None ' NA

Company Regardmg Site Access -

Respondents’ proposed changes/comments on Awaiting finalization of action memo for site
2/4/2010 - pos LD (‘:’ fo‘; e Cn fc R L Acion | [/572010 — stabilization before making additional

prop S changes to the AOC for site’stabilization. s

Draft Memorandum San Jacinto River Waste Pits ' .
2/10/2010 Superfund Site Time Critical Removal Aétion Non ] NA _ -
2/11/2010 Copy of Rew{lsed Consent Form for Site Access from None NA -~

Big Star Barge & Boat Company - - .

EPA approvéd of the form and will await an -

2/11/2010 Copy of executed Consent Form for Site Access from 2/17/2010 access agreement allowing for the RI/FS to

Big Star Barge & Boat Company ' -

. ~ take place -

2/15/2010 Monthly Progress Report No 3 -|None NA B}
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP |None Comments received March 10, 2010 - S
2/16/2010 Correspondence t({ EPA regarding update to None NA - -

Respondents' efforts to obtain access to the site ’

= Submtted the Agency Review Draft of the Quality Consolidated comments ?%Hl;)(v)v ::d“";'eri::;ge: 2:(1;{‘::1‘:’16&5: A - )

2/17/2010 Assurance Project Plan and Field Samphing Plan for Fs Draft Final' document subrmutted on 4/9/2010.

Sediment Samphing

recerved on March 10, 2010

commem/respon’s"e table developed for
submuttal with Draft Final report




[Table1

Summary of Agency, Communication

TxDOT nght-of-way to TxDOT and EPA

San Jacinto River Waste Pits Superfund Site - ' S B _ =~ :
Respondents ~ Respondents , - ! ~ -, T
Submittal Communicauon Summary L ll;:isonse,from USEPA USEPA. Communicutlon Summary Notes - -
* | Date - ., I s S\ N .
2/18/2010° ™ Samplmg Plan for sednment - sampling on” February 2/19/2010 EPA will' forward for review to EPA - - -
17,2010 - financial assurance expert o ;
2/18/2010 Correspondence from MIM\C regardmg financial 2/19/2010 - EPA w1‘ll forward forfrevxe\_;v to_EPA s )
. assurance bond ' / financial assurance expert ,
2/19/2010- Copy\of Ipreﬁsentatlon re’gardmg Short-Term None NA .
. |Communications Plan . -
‘| Letter to Barbara Niéhn regarding MIMC's o l’ {
2/22/2010 responsibihity to provide access fo the V C None NA
McGinnes, Trustee tract - B 3
Draft Sedlm'ent‘Samphng and Analysis Plan - —
3/18/2010 Commient | Review Meeting Minutes None NA
March 16, 20]0 TCEQ ‘Austin Texas
Draft Field Sampling Plan and Job Safety Analyses ’ This samplmg was requested by EPA in an email |
41712010 for the TCRA sampling None . NA - on March 26, 2010
- - o N
4/9/2010 Submutted the Draft RI/FS Work Plan and SLERA  [June 3, 1010 Comments recerved from EPA by emarl | -
Submutted the Draft'Final of the Quality Assurance h -
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA
sampling ) - ) g ~1
4/15/2010 Submutted Monthly Progress Report No 5 on Apnl None N/( ) - —
- 15, 2010 "
| . .
Approval letter from EPA for - . . =
42612010 implementation of the RUFS Sediment gi?;/ysrg“es‘ed replacement pages for Final
- QAPP/SAP. -
Submutted replacement pages to EPA, TCEQ and the o
43072010 tstees for the Final SAP/QAPP on Apnl 30, 2010 |NO1 NA
. |Submutted the Draft Chemical Fate and Transport - C
5/11/2010 Modeling Study design and samphng and analysns None NA
plan addendum on'May 11 '
) - Subrmutted to TxDOT as part of effort to obtain -
5/14/2010 Subnutted a Soil Sampling and Analysts Plan for the None NA access 1nto the-TxDOT nght—of-way for RUFS

and TCRA activities .

o

Pl



Table 1

Summary of Agency Commumcahon
San Jacinto River Waste Pits Superl'und Site

~

Respondents

Respondents .

Response from USEPA

Submittal - Communication Summary Date USEPA Communication Summary Notes
Date - i N o PR ; B
5/17/2010 Submutted Monthly Progress Report No 6 on May None N
- 17,2010 -

5/21/2010 Submutted revised TxDOT nght-of-way sampling and None ' Comments recetved from TxDOT on May 25

analysis plan 2010

Submutted email outlining sediment sarﬁplmg and EPA agreed to recommendations and asked Human health locanons.on west bank moved with
5/25/2010 - 5/26/2010 that human health locations on west bank be YA o b -

analysis deviations EPA concurrence 1n email on May 28, 2010

) reconstdered L. V- g

Submitted revised TxDOT nght-of-way sampling and|_ - TXDOT approved the revised sampling and
5/27/2010 .- None Lol ~ .

analysis plan - analysis'plan‘on June 11, 2010
5/28/2010 Submutted email summary of voc data from 5/28/2010 ] _|EPA concurred that no further VOC -

sediment samplmg ) analyses were required

Response to 6/4/10 email from Barbara Nann ' ;
6/7/2010 regarding access for 3 soi1l samples 1n western None -

impoundment - -

Submutted Draft Tissue Sampling and Analysis Plan .
6/11/2010 and Draft Technical Memorandum on None

Bioaccumulation Modeling on June 11, 2010

- ~ = - —

6/15/2010 Submutted Monthly Progress Report No 7 on June None

15,2010
6/25/2010. Subrmtted comments and responses on Draft RI/FS None }

Work Plan

Email from B Nann forwarding edits to _ .
- RI/FS work plan
UFS 7/12/2010 Email from Steve Tzhone with addittonal
?/9/2010 Submutted Revised Draft Work Plan 8/26/2010 comments concerning Site History and soil
) ‘ sampling 1n the area of former )
impoundments south of I-10 - -

711572010 Submutted Monthly Progress Report No 8 on July 15, None )

2010~




Table 1

Summary of Agency Communication
San Jacinto'River Waste Pits Superfund Site

Respondents "'

Respondents -0

Resppnse from USEPA

Submiittal L Commumcnhon Summary Date - l}SjEPA Commimic‘ntion‘Su!;fnary Notes
Date - - —] ' T -
< - b - o 7|Email from S Tzhoné forwarding | two .
1272010 |Provided EPA a draft response to comments on the {5 additional corhments on the Fate and
Draft Fate and Transport Memorandum Review
- Transport Modeliig Memorandum
4
8/16/2010 Submutted Monthly Progress Report No 9 on August None
16, 2010
Email from S Tzhone approving the revised '
response t6 comments and-authéning -
submuttal of the Final Draft document. -
_ Email from S Tzhone providing comments _
8/17/2010 Submutted revised response to comments on the Fate |8/31/2010 from USGS on samphng and arialysis plan
and Transport Sampling and Analysis Plan 9/7/2010
and direction to mcorporate comments as -
EPA comments by phone Comments need -
to be addressed prtor to 1rnplementmg field
work
. ‘ Email from S Tzhone approving the
8/18/2010 Submutted Draft Addendum to the Samphingand g/, addendum SAP and authorizing saripling n
Analysis Plan (SAP) ‘Sediment Study . i
) . Cedar Bayou
- _ |Submutted revised response to comments on the ~|Email from S Tzhone approving the revised
8/18/2010 |Bioaccumulation Modeling dnd Tissue Sampling and |8/31/2010 response to comments and authonizing .
Analysis Plan submuttal of the Final Draft documents
~|Submutted'Draft Meeting Minutes - Agency "
8/19/2010 "| Comments on Tissue SAP and Technical None _
. Memorandum on Broaccumulatton Modeling
- Letter of deficiency from S Tzhone
requiring Respon‘zjents to incorporate EPA's =
9/3/2010 Submtted Draft Final RVFS Work Plan 10/7/2010 Comment Number 4 (dampling of south | \¢SPOndents have 14 days to comply from the

impoundment) provided to the respondents
on August 26, 2010, as part of the RUFS

date of the letter




Table 1

Summary of - Agency Commumcatlon
San Jacinto River, Waste Pits Superfund Site

Respondents  |Respondents’ < ‘ - , . '
Submittal Communication Summary g::le)onse from USEPA. USEPA Communication Summary Notes -
Date - N : } -’ - -
Email from S: Tzhone approving the
Submltted letter to Steve Tzhone regarding Site - [proposed Scope of work for addmonal -
9/9/2010 9/1/2010 fencing arid signs and requesting
Warning and Protective Measures
'|clanfication and final design for ~__
- impoundment signstand buoy placement.
Submutted !enér to Steve Tzhone and Barbara Nann - t:n;rs:?nMg:g: coun:(:llt {::E PBleag.g 1 etter
9/10/2010 concermng MIMC's participation 1n soil samphing in |10/8/2010 P E 158
L F _ . and relteratmg posmon that south _
the area of former impoundment south of I-10 ~
1mpoundment must be sampled
Submutted the Draft Sonl Sampling and Analysis Plan .
9/10/2010 for the RUFS None |
{
Submutted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation -
Modeling . ) R
\ B
\ Letter of deficiency from S Tzhone
9/15/2010. Submutted Monthly Progress Report No 10 on 10/7/2010 requinng Respon dents to submt all raw data Respondents have 14 days to comply from the
September 15, 2010 - date of the letter )
with monthly progress reports
- ) . o —~
9/16/2010 +|Submutted letter outlining proposed buoy and warnung| 9/16/2010 Email from S Tzhone approving final deslgn

signs at impoundments

for signs and buoy system




Table 1’ 7o - .
Summary-of Agency Communication
San Jacinto River Waste Pits Superfund Site

)

Respondents |Respondents . .~ ° i o e - - .
Submittal Communication Summary g:st:onsefrom USEPA USEPA Communication Summary Notes
Date ~| - - /- 1
Submutted an email with clanfications required for - Email from Steve Tzhone indicating tl'1at
SRR ek _ EPA agreed with the response to EPA's

- |the final Sampling and Analysis Plan Tissue Study SO - ‘

- on the following topics Labordtory Certification, concems about laboratory certification, and
9/23/2010 ] _ 9/24/2010 -|agreeing to the proposed edits. EPA
selection of tissue analytes, and a few editonal BN - - -

- . - approved the final ‘Tissue SAP and Techmcal
changes to the tables and text re. hptd analysis — :
methods : Memorandum on Bioaccumulation Modeling

' - on September 24, 2010
_ |Submtted Final Sampling and Analysis Plan. Tissue ' f
9/28/2010 Study and Final Téchnical Memorandum on 9/29/2010 i‘;‘;‘ “gp"*yed of the Tissue SAP
Bioaccumulation Modeling on Septembe_r 28,2010 endum
Submutted Draft TxDOT Rught-Of-Way Data Report -
930201011 September 30, 2010 None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 1October.1, 2010 None ) ,
10/7/2010 Email from B Nann regarding status of
access efforts
10/11/2010 Email from B Nann encouraging diligent
efforts on.access
Email to B Nann regarding the status of access . - o
10/13/2010  |éfforts and need for a conference call between 10/14/2010 fa'ﬁa‘l from B Nann agreeing to confererice
|TxDOT, EPA and respondents to discuss -
Submutted Monthly Progress Report No. 11 on
101512010 - |October 15, 2010 __
10/18/2010 IP Letter responding to NOD regarding south area
investigation




Table 1

Summary of Ageigcy' Communication

~

San Jacinto River Waste Pits Superfund Site

Respondents~ |Respondents.’ ' “; ) ' O - - -
Sui;mittal q Comrﬁunicatiqn»Sun;mary gzzonse from USEPA USEPA Communication Summary . |Notes
Date / " - L ! ‘
"* 1Submutted r'eyls‘ed> monthlyireports for June, July,~ ] i
10/20/2010 August, and September 2010 and accompanying raw
dataondiscs - - ,
102172010 - MIMC lenqr responding to NOD regarding south N
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10212010  |Submutted Draft Final RVFS Work Plan 11/2/2010 -{Draft Final RUFS Work Plan approval letter
from § 'lfz\hgne provided by email
B Email from B Nann’apﬁrovmg use of -
1072572010 —_ TxDOT night-of-way for gravel road )
|
y Received certified letter from B Nann
B} 1012972010 regarding UAO deliverables
i - |Cerufied letter to B Nann from IP counsel aétallmgv
11/1/2010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat .
. Receved certified letter from B Nann
11/2/2010 regarding best efforts for obtaining Site
Access
“|Email from S T;hone toD Keith expressing
11/3/2010 concerns with field sampling procedures

used dunng the week of October 25, 2010
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Table 1 \

Summary of Agency Communication
San Jacinto, River Waste Pits Superfund Site

Respondents |Respondents . e .
Submittal Communication Summary g:?:onse from USEPA USEPA Commuinication Summary Notes
Date \ R K s Y - 4
- . . ' _ v B N . /
Email-from D Keithto S Tzhone regarding
11/5/2010 compliance with UAO deliverable procedures and ~ [11/5/2010 fgzl:zms] ; ,Zhrg“est:dD n’)(c:dﬂ“m ‘
proposed future deliverable procedures ‘ N & proposetp - )
-, - - -
11/8/2010 Email fro:n B. I\{?nn,concumng with -
, proposed procedures B
11/8/2010 Email from D Keith oS Tzhone concerming i}
revisions to field procedures to'be used 1n the future 3
11/872010  |Re-submtied Revised Draft Groundwater Study SAP [11/22/2010 - fmail from $ -Tzhone with comments on
A i Groundwater SAP - _ .
- : Email from S Tzhone with comments on  ~|Additional comments recerved from S Tzhone on
11/8/2010 Re-submutted Draﬁ\Soﬂ‘Samplmg and Analysis Plan |1 1/22/201_9 Sotl SAP B 11/3072010 o
N - = 7
Certified letter to B Nann from Al Axe reiterating
W00 - and detaling Respondents' efforts to obtairi Site
Access Agreements with TxDOT and Big Star Barge
and Boat N .
Subrmitted Monthly Progress Report No 12 on - -
11/15/2010 November 15, 2010 . =
11730 /20i 0 Submutted Draft Final Comment/Response Matrix of 12/8/2010 Email from S Tzhone approving the Draft _ )
the Fate and Transport Modeling Memorandum - Final Comment/Response matnix -
Transferred preliminary. Big Star soils data to USEPA )
11/30/2010 asamix of excel and PDF files via email, and then
submutted the complete prehminary invalidated data
to USEPA via email December 1, 2010 -
12/6/2010 Submutted Draft Comment/Response Matrix for Email from S. Tzhone approving the Draft

Groundwater SAP

12/14/2010

Final Comment/Response matrix




Table 1

Summary'of Agency Communication
San Jicinto River Waste Pits Superfiind Site -

Respondents

- |Respondents -

Response from USEPA

- )

for the south area investigation

Submittal Communication Slimmary Date ~ USEPA Communication Summary Notes
Date- ~ } . T '
— - ~- ¢ ’ _ r -
12/9/2010 Submutted Draft Comment/R&sponse Matrix for Soil N
SAP -
Submitted Monthly Progress Report No 13 on
121512010 December 15, 2010 .
— -
) “1Email and letter from S Tzhone approving Requested final copies be provided to remove
12/16/2010 Submutted the Draft Final Groundwater Study 12/23/2010 the ¢ Groundwater Study Samplmg and "Draft” from "Draft-Final” - 1mplementat10n of
Sampling and Analysis Plan on December 16, 2010
N ' Analysts Plan f eld work approved .
Submutted the Draft Final Chemical Fate and * Email and letiér from S Tzhone approving . - -
12/172010  |Transport Modeling Memorandumi December 17,  |1/10/2011 the Chemucal Fate and Transport Modeling feg*"f‘edvﬁ“f' copies be provided to remove
N i Draft" from "Draft Final .
2010 Mémorandum . - N ' .
Emailed letter from S Tzhone providing ’
Submutted an Addendum to the Soil SAP to descnibe comments to the Draft Addendum to the Sonl;
1/18/2011 SAP - Additional  *|Conference calls to discuss comments with
12/17/2010 a so1l investigation 1n the area South of I-10 on - o > .
December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |agencies on January 25 and February 7
’ . to the Soi SAP recetved from S Tzhoneby | -
email
12/22/2010 Submutted the Draft Final Sampling and Analys1s 1/10/2011 Email and letter from S Tzhone appmv;ng . l}eques_te:i final copies be provided to remove
Plan Soil Study on December 22, 2010 the Samphing and Analysis Plan Soil Study- |"Draft” from "Draft Final” ’ ’
11312011 ~|Submutied Final Groundwater Study Samphng and .
Analysis Plan .
1132011 Submuttéd Final Chemical Fate and Transport
. |Modeling Memorandum
114 /261 1 Submutted the Final Sampling and Analysis Plan
Soil Study
1/14/2011 | Submutted Monthly Progress Report No 14
12412011 Email from D Keith to S Tzhone regarding schedule )
: for so1l sampling activities -
Letter from IPs counsel submutted to USEPA
1/27/2011 regarding International Papers efforts to obtain access




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site ,

Respondents

Respondents-

Response from USEPA .

- X

Submittal ~ Communication Summary Date USEPA b_ommynication Summary . Notés
Date - . ’ fl e ' - . -
Provided USEPA a comptlation of historical aénal - -
1/27/2011 photographs of the pmject area on the project web ~
portal - : - -
_ |Submutted a DVD containing all draft documents for - { '
2/1/2011 the SJRWP RUFS submtted to USEPA via the - . -~
\ pro_|ect portal through January 25; 201 1 \
2112011 Submutted Draft Contaminants of Potentlal Concem 3/10/2011 . |Recerved comments on Draft COPC
Memorandum - Techmcal Memorandum
2/14/2011 Subrmitted Draft Revised RUFS Schedule ~ ,  [2/15/2011 Approval le“er from EPA-for revised RUFS
- — schedule , .
2/15/2011 Subrmitied Monthly Progress Report No 15 i :
21572011 Submutted the Draft Bed Property Study Field ~ s /3;2 011 Receved emailed comments from S Tzhone |,
Samphng Plan - - "|on Draft Bed Property Study-FSP
Submutted the Draft Bathymetry Survey Field Recerved emailed comments from S Tzhone -
21572011 Sampling Plan 33201 -|on Draft: Bathymetry Survéy FSP i IR
Approval letter from USEPA for-Draft Final
212212011 Submitted Draft Final Sampling and Analysts Play, |, Sampling and Andlysis Play, Sonl Study
Soil Study Addendum 1
) Addendum 1 _
3272011 Submutted Draﬁ Current Velocity Study Field
Samphing Plan -
Submutted Dfaft Comment Response Matnces for the |- X ' .
3/8/2011 Draft Bed Property Study and Draft Bathymetry  |3/9/2011 Phone conversation with Steve Tzhone
. indicated that responses were approved R
Survey FSPs ¢« - . . “ -
Submutted Final Sampling and Analysis Plan; Soil. -
3201 IStudy'Addendum 1 !
Phone call from"J Sampson (proxy for D Keith) to Recerved an emall from S Tzhone
- S. Tzhone to report field observations of a petroleum acknowledglng the phone report, and with
odor and 01Iy sheen on some subsurface soil samples direction to: 1) pnoceed with samplmg
3/11/2011 from the south impoundment so1l study area 3/11/2011 according to the approved Soil'SAP
Addendum 1, and 2) to provide a summary’ N
report of field observations when the
N sampling event is complete ~ B
3/15/2011 — -

Submitted Monthly Progress Report No 116




Table 1

Summary of Agency Cominunication
San-Jacinto River Waste Pits Superfund Site

Respondents

. |Respondents - -<

- [

Submittal Communication Summary g:ieponse from USEPA’ USEPA Communicaﬁon Summary Notes -
Date ) ~ " . v .- -
- _ P s o Approval letter from USEPA for Draft Fimal
3/15/2011 ;‘::g“;ﬁ‘;;gig;geg"c'a;frsdeypgmﬁnm‘l’}a’;}a‘:: 32172011 S Bed Property Study and tlie Draft Final, .
ping v ’ ‘ Bathymetnc Study FSP ~

Submutted the Draft Sedﬂume Study FSP, the Draft R Recerv ed ematled comments from S Tzhone| ~ ~ -

Radioisotope Conng Study FSP, and the Draft
3/16/2011 " [Upstream Sediment Load Study FSP 4/8/2011 on the Draft Sedflume Study FSP, the Draft , Conference call to dlscuss comments with

) Radioisotope Coning Study FSP, and the --|agencies on Apnl 15 201 1
. Draft Upstream Sediment Load'Study FSP ‘

3/16/2011 Submutted Field Report on south impoundment so1l ~ ;

sampling —~

Submutted a letter to USEPA on behalf of B '
3/18/2011 International Paper regarding the completion of the _ '

south impoundment sampling
3252011 Submutted the Final Bed Property Study and the Final = i )

Bathymetnc Survey Field Samphng Plans . ’

Subnutted the Draft Comment/Response Matnx for Received ematled comments from S Tzhone ' : _
3/28/2011 the Draft Current Velocity Study Field Sampling Plan|4/6/2011 with two additonal comments on the Draﬁ

) Current Velocity Stidy FSP -
Received emailed letter from S. Tzhone
31292011 requesting Respondents participate in * |Respondents provided USEPA their response to
/|Residential Sonl Sampling as partof =~ - _ thls request on Apnl 15,2011
R USEPA's Commumty Engagement Imtiative |
- |Submutted the Draft Comment/Response matrix with . - A >
3/30/2011 responses to USEPA comments on the COPC 4172011 Conference call- with USEPA to discuss |
- Technical Memorandum : comments

Submutted an email request for assistance 1n

obtaining Quality Assurance Project Plan and
4712011 laboratory validation packages for the TCEQ Total

Maximum Load programs These documents are )

necessary to meet all requirements of USEPA )

comments on the COPC Technical Memorandum ,

Submutted Revised Comment/Response Matnx for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Techmical 5/5/2011 Sanchez for Gary Miller on the Draft COPC

Memorandum

Technical Memorandum : \




Table 1

Summnry of Agency Commumcauon
San Jacinto River'Waste Pits Superfund Site

Respondents -

2

Respondents '

Submittal _, |Communication' Summary — g::zunse from USEPA . USEPA_Communigaﬁon Summary " Notes ~ i '
Date " - o - § ] ‘ . - . ~ |« - -
‘ - . f Recewed approval letter from Carlos N
4/812011 i;:’,mf“ed the Draft Final Current Velocity Study 15,355, . Sanchiez for Gary Miller on the Draft Final - :
Current Velocity Study Field Sampling Plan -
| Submutted the Draft Comments/Rmponses matrices - _
“lfor the Draft Sedfliume Study, Draft Radiotsotope Conference call with USEPA to discuss )
41412011 ] Conng Study, and the Draﬁ Upstream Sediment 411520 1’1 comments
Load Study'Freld' Samplmg Plans !
4/15/2011 Submutted Monthly Progress Report No 17 ]
Provided USEPA and TCEQ Stte groundwater data ‘ )
4152011 maps and tables associated with 1mplementat10n of -
_ |the north impoundiment Groundwater Field Sampling R
Plan _
Recerved letter from Carlos Sanchez -~
notifying Respondent's that-USEPA. has )
4/19/2011 changed the designated EPA Project
B . Coordmator under the UAO to M. Gary N )
Miller éffective Apnl 19, 2011 i -
. < o I ’ Recéived phone request from Gary Maller to- Provided redline strikeout version of document
4/25/2011 Subnut{ed Draft Final Up Sediment Load Field 5/5/2011 " |provide redime/strikeout version of Word ,** |for rev1ew1by_e1}'nall from Tén Freitas'on'behalf of
Sampling Plan S - L -
- document for EPA review Dawvid Keith
) Received approval lettér from Carlos ’
42812011 Submutted Draft Final Radioisotope Conng Study 5/5/2011 Sanchez on behalf of Gary Miller for the
Field Sampling Plan { Draft Final Radiotsotope Coring Study Field ‘
Sampling Plan '
Received email ﬁ;dm Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
R Study Field Sampling Plan ' -
Received approval letter from USEPA on the
5/5/2011 Submutted Draft Final Sedflume Field Sampling Plan 5/20/2011 Draft Final Sedflume Study Field Sampling

Plan




Report and south' impoundment 1ssue

Table 1 - - - i
Summary of Agency Communication
San Jacinto River Waste Pits'Superfund Site ) : {
Respondents , |Respondents $ . . ) - -
Submittal . |Communication Summary ll;:isonse from USEPA USEPA Communication Summary Notes
Date- . ) - S : ' ) i )
5/9/2011 Submutted Final Current Velocity Study Field - o

Sampling Plan.

- T -

5/9/2011 S_ublmltte‘d Final !{adlmsotope Cornng Study Field « )

Sampling Plan
5/16/2011 Subrtted Monthly Progress Report No 18 -

. Received approval letter from USEPA on the
N 5/18/2011 Draft Final Upstream Sediment Load Field:
' |Sampling Plan ™
- /232011 ;écewe: ) e;tster| frorln d) etf;gf;g?;:iﬁ:i Respopdéntspmvided USEPA therr response to
. : a]::pon ents sample rest ' thas request on May 31,2011

Submutted Final Upstream Sediment Load Study
3/24/2011 Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan ‘

y I - Received email approval from Gary Miller to -

5/25/2011 Submitted ematl request to USEPA for approval to 1), proceed with this work i accordance with

begin monitoring well decommussioning _ o

- - the work plan

Subfiutted all Working Documents from the SIRWP )

32772011 15,16 Portal on DVD | : :
- Ths 1s the sampling and analysis plan for
Recerved draft approval and comments on ~ SR

6/10/2011 Submutted Draft Soil Sampling and Analysis Plan 211912011 the Draft Addendum 2 Sampling and residential §o:l sarq;flmg _The|sam_plmg and

Addendum 2 . Analysts Plan for Residential Soil Sampl analysis plan was approved with modifications

3 natysis Han lor Residen Ol SAMPUNE | oted in the letter from USEPA-

6/14/2011 Po§ted an updated Site database to the project web ‘ - .

poital- . :
6/15/2011 Submutted Monthly Progress Report No 19
7/15/2011 Submitted Monthly Progress Report No 20 - -

- Correspondence bétweeﬁjleMC counsel and USEPA '

7/20/2011 regarding draft Prehminary Site Characterization




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondeqts

Resporidents”

Response from USEPA

Submittal Communication Summary Date USEPA Communication Summary " |Notes
Date - - ) \
c:(’l‘l'espondence between Intematlonal Paper counsel*
712012011 and USEPA regarding draft Prelmmary.Site ~ ~ |-
Charactenization Report and:south impoundment
1SSue \
212012011 Submutted the Draft Prelimmary Site Charactenization
' Report -
22112011 Submutted Field Sa.mplmg Report* 2010 Sedlment
Study
712172011 Subritted Field Samplifig Report Tissue Study ‘
71212011 Submutted Field Sampling Report 2010-2011 Soil -
Study ‘
21212011 Submutted Field Sampling Report Groundwater -
Study -
~ Recerved letter from Gary Mxller approving
212212011 Submutted letter to USEPA regarding modeling 10/19/2011 ~ change in submuttal date for the Chemucal

schedule - due to drought in-the Houston area

Fate and Transport Modeling Study to
February 1, 2012 .

5
212512011 Submutted a Final Addendum 2 to the So1l Sampling -~
and Analys1s Plan for:Resndgntlal Sampling ~ N e
Provided USEPA draft language for an information .
7/25/2011
sheet for resndennal samphng - [
Received email.from Steve Tzhone regarding |
) 72912011 potential Cente)rPomt Energy pipeline . K
planned for construction within the project . 1 -
area : . L3
Email from Respondents' Project Coordinator to |
8/1/2011 USEPA transmutting draft consent to access for i
restdential sampling - )
Received copy of email prepared by USEPA ) l"‘l
8/2/2011 counsel regarding comments on draft .
consent to access for residential sampling ; <

~



—

Table 1

Summary of Agency Communication
San Jacinto River' Waste Pits Superfund Site

Respondents
Submittal
Date

[|Respondents -
Communication Summary

[

Response from USEPA

Date ,

_|USEPA Communication:Summary

8/2/2011

Email froih A" Foster to Respondents® , ™
counsel transmutting draft letters deslgnatmg
Respondents as EPA's representatlves for
Big Star access ' ’

187372011

Email from-A Foster'to Respondents’; .
counsel transmitting copy of letter, from EPA
to San Jacinto River Fleet fegarding 1its
activities at the Site, expressing intent to
pursue dccess from Big S Star/San Jacinto

-|Raver Fleet, and requestmg summary of
Co Reepondents problems n obtalmng access

from Big Star . -

)

8/3/2011

Email from A" Foster to Respondents’.

-|counsel regardmg fact sheet assoctated with

\

8/3/2011

Submutted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan -The requested revision involved a
change from archiving deeper samples to including a
second potentlal so1l sampling moblhzatlon and
collection of deeper samples 1f requlred based on the

-|results of the surface samphng The revision was ~.

requested on the basis'of a meetmg between USEPA
and Respondents on August 3,2011 dunng which 1t
was decided to hmit the underground "utihity locate
effort prior to mobilizatior for samplmg so that
sampling could'occur sooner

8/3/2011

residential. samphng - \

Recerved email from Gary Miller approvmg
proposed change to residential soil sampling
and requesting a revised final soil samplmg

plan adderidim

8/3/2011

Email between MIMC counsel, on behalf of
Respondents and USEPA regarding revised version
of consent to access for residential so1l sampling




Table 1

N

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

.|Respondents ,  * —

T

Submittal = |Communication Summary - g::g onse fmm USEPA USEPA Communication Summary Notes
Date - = : s B o % : .
- Email between MIMC counsel, on behalf of 7 B
Respondents, and USEPA regarding revised version .
8/3/2011 __ of consent to access for restidential soil samphsig and

providing contact mformation for lessee of Big Star
property and for Big Star counsel

Submutted Revised Addendum 2 to the Soil Sampling

8/412011 and Analysns Plan for Residential Sampling
AT meenng was held with USEPA and other
Submitted Memorandum to Gary Miller outlining agencies i, Austm on August 30 2011 to'discuss
8/8/2011 data gap 1ssues identified 1 the Draft Prelumin, these 1ssues A reviged memorandum was
S?te é;l;rascs:::zat?nn Report ¢ ralt fre any submtted on September 7, 2011 based on verbal
on Repo comments recelved from USEPA followmg that
meeting
Email from A Foster to Respondents’
8/9/2011 counsel regarding revised letter of -
- designation . )
Email fromJ Hernandez to Respondents' ‘
8/10/2011 counsel regarding revised letter of -
- designation
Received a draft letter from USEPA
8/10/2011 descnbing additional study 1n the area of the
impoundment south of I-10 i
8/15/2011 Submutted Monthly Progress Report No. 21 -
Submm od prehrmnary unvaldated residential soil ‘| Followed electronic data dehverablm from the
8/26/2011 ling data to USEPA analytical laboratory with an Excel summary
samplng ¢a spreadsheet on August 29, 2011
9212011 Submutted vahdated residential soil sampling data to ~

USEPA
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Table 1

Summary of égency Communicdtion’ )
San Jacinto River Waste Pits Supe'rfund Site

Respondents
Submittal *
Date

Respondents -
Communicnﬂon Summary

Response'from USEPA

Date . .

3 , .
USEPA Communication' Summary.

Notes

P

9/2/2011

Submutted email to Gary Miller and Valmichael Leos
requestlng clanﬁcatlon on'a potential chetmcal
monitoring program for the TCRA armored cap

1

In order to,start the development of a Earnpllng
plan for this program, respondents need to know _
the followmg from USEPA (}) Is the use of
passive SPME acceptable to USEPA for the cap

part of the TCRA AOC or RI/FS UAOprogram, '

'|and (3) Who “will be the'lead contact from !

USEPA for development and approva] of the
TCRA chemical momnitoring program

monitoring (2) “Will this program be conductedas )

9/7/2011

Submutted a revised memorandum )outlmmg‘data gap
1ssues 1dentified 1n the Draft Prelmumary Site -
Charactenzation Report to reflect changes requested
by USEPA

9/11/2011

" |Submutted a Draft Fact Sheet for the Site to USEPA

for consideration -

7 | Thss fact sheet was requested by USEPA

9/15/2011

Submutted Monthly Report No 22

—

9/19/2011

Submutted Draft Addendum'1 to the Sediment
Sampling and Analysis'(SAP) for additional sediment
sampling

10/3/2011 §

Recetved letter from Gary | Mlller provxdmg
conditional approval of the SAP

T

9/19/2011

Submutted Draft Addendum 1 to the Tissue Sampling

and Analysis Plan (SAP) for additional background
catfish and crab sampling .

10/3/2011

Received letter from Gary Miller prov1d1ng
conditional approval of the SAP

9/21/2011

Submutted letter to USEPA regarding ADCP

- |servicing 1ssue and San Jacinto River Fleet

Operations

10/19/2011

Recerved letter from Gary Miller to continue
deployment of the acoustic doppler profiler
and the re—deploymem of the suspended
sediment sampler when water 1S agamn
flowing over the Lake Houston dam

9/22/2011

Submutted Attachment B2 (Toxicity of Dioxin-Like
Compounds to Invertebrates, Fish, Repules Birds
and Mammals) in Appendix B of the Final RI/FS
Work Plan '

10/4/2011

Submutted Addendum 1 to the Sediment Sampling
and Analysis (SAP) for additional sediment sampling

T -

Addl;essed conditions outlined 1n conditional

approval letter received on 10/3/2011

-

-
'



'
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Table 1

Summary of AgcncyvCommuﬁicaﬁon .
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA . ' . -
Submittal |Communication Summary Da t: - USEPA Communication Summary _ |Notes |
Date ' P AP N . 3 - e . -
- [Submuted Addenidum 1 to the Tissue Sampling and Addressed condmons outlmed In condltlonal
10/5/2011 Analys:s Plan (SAP) for additional background E
approval Ietter recetved. on 10/3/2011
catfish and crab’ samphng - -
101272011 Submutted Draft Dioxin Treatablllty Study themture ) - '
Review ~ -
" |1f a lugh flow event occurs, or appears hkely at
- any ttme within the next tw,o months, then the
) Received an email from Gary Muller to ADCP shall be re-tnstalled and_ data, collection for
) - David Keith stating that aﬂer discussions . t}le current velocity'and upstream sedlment 16ad
10/1472011 Submutted letter to USEPA regarding Field Studies 11/10/201 1‘ .|with partner agencies, the; request to remove [studies resumed Based on the iming of any such
Issues the ADCP and discontinue data collection , [high flow e event dunng this tme,-a request for
“|for the current velocity and upstream - extensnon of the submuttal date for the Fate and
sediment load studies 1s approved i Tmnspon Model Study w1ll be constdered to
allow sufﬁclent time for incluston-and evaluauon
of any new, veloclty and sedlment load data
10/17/2011 Submutted Monthly Report No 23 . !
B Received letter from Gary Miller approving ' -
change n’subrmittal date for the Chemucal
1071972011 Fate and Transport Modeling Study to
February 1, 2012 r .
Email from Jenmfer Sampson with Integral -
Consulting to Gary Maller requesting approval to !
include three addmonal samples with percent fines of Emazl approval from Gary Miller to Jenmfer
10/28/2011 815, 82 3, and 83 2 be added to seven other samples |11/1/2011 Sampson for the analysis of additional
from the Addendum.1.to the Sediment Sampling and samples as requested
Analysns (SAP) for analysis of dioxins and furans '
and organic carbon
11/15/2011 " [Submitted Monthly Report No. 24 — %
*|Prepared and submutted a meeting summary for the .
11/16/2011 proposed armored ¢ap momtoring program to

USEPA

=}
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Table 1

Summary of Agency Commumcntlon
San Jacinto River Waste Pits Superfund Site

Respom!ents
Submittal
Date

Rgspon_deqts -
Communication Summary

Response from USEPA

Date

USEPA Communication Summary

r

11/16/2011

"|Recerved and reviewed draft comments from

USEPA on the draft Preliminary Site”
Characterization Report (PSCR)

11/23/2011

Received and reviewed revised draft

11/29/2011

conifnems from USEPA on the draft PSCR

Recerved and reviewed a draft letter. from
USEPA regarding comments and directives
for additional samplmg on'the southem
impoundinent areaon behalf of P

11/29/2011

Email from David Keith to Mr Miller forwarding
technical Iiterature on the use of sediment traps

~3

12/1/2011

Recerved and rev1ewed a fmgerpnnt analysxs
on the southem 1mpoundment area from Mr
Miller on behalf of IP ' The analysis was
prepared by Dr:Linda Broach with TCEQ

12/5/2011

Provided copies of residential so1l sampling consent
forms to Mr Maller -

12/6/2011

Provided Mr Muller a table paning residential soil
sample 1dent|f cation numbers and physical strect
addresses

12/9/2011

Received a letter from Mr~Muller providing
conditional approval of the: PSCR The letter
further mslructed the Respondents to provide
a commerit response matrix to USEPA for
approval, followed by submlttal of the Final
PSCR ‘

12/9/2011

Recerved a letter from Mr. Muller providing
final comments and directives for additional
sampling 1n the southern impoundment area

on behalf of IP




Table 1 - -
Summary of Agency Communication -
.- |San Jacirito" Rlver Waste Plls Superfund Site -
Resppn.dents <|Respondentsz - . ‘ - e C . o Lot -
Submittal Commil‘ni’cﬁﬁdn'Summary A g:izonse from USEPA USEPA Cpmmul{icqﬁon Summary Notes
Date T E - h e _t -, - -
v >|Prepared and submmed a meeting summary for the —) - A
1271372011 " |Fate and Transport Modelmg Workshop #2 to .
USEPA ~— - _
127152011 Submltted Monthly Repon No 25
On behalf of International Paper, subrmtted Draft - v
121292011 Soil SAP Addendum 3, Dréft Sediment SAP
Addendum 2, and Draft Groundwater SAP
Addendum 1 - - .
Submutted a draft}pamx surhmargzmg the - - _ o
132012 Respondents proposed revisions to the PSCR to 1/5/2012 Recerved email from Mr Miller approving " |Revistons will be incorporated 1nto the Final”
address USEPA comments received on December 8, the proposed revisions to the PSCR PSCR
2011 s e
Recéived approval 1n a phone call from Mr '
' Miller on the conceptual TCRA chemucal
1/5/2012
momtonng approach and was directed to f
develop a SAP for that program
) Provided email notification to Mr ‘Miller thatthe - | _
1/10/2012 project database had been updated and posted the
project web portal - .
117/2012 ~  |Submutted Monthly Report No 26 ) - )
. . Submutted the Draft Alternatives Memorandum, ~ ~ A
1/19/2012 Draft Toxncologlcal and Epidemiological Studies ’
\ Memorandum, and-Draft Exposure Assessment
~ |Memorandum
2/1/2012 Subrmtted Chemical Fate and Transport Modeling
Report on February 1, 2012 ! -

I

1.



Table 1

Summary of Agency Communlcauon
San Jacinto River Waste Pits Superfund Site

Respondents - « Respondents ¥ P . T ",
Submittal Commnnieation Summary ll;::sonse from USEPA USEPA Communication Summary Notes
Date - - ' v ‘- _ -
Email from J-Hemandez to Respondents' )
counsel forwarding draft pre-construction -
2/9/2012 baseline site assessment work plan for San
Jacinto Ruver Fleet project ("SJRF Draft -
AP“) =
. Submnted a letter to USEPA regardmg revisions to
Z1472012 the RUFS schedule  ~
Email from J, Hemandez to Respondents' )
2/14/2012 - counsel forwardmg copy- of USEPA letter to
’ San Jacinto River Fleet dated 12/172012
) Email from J Hemandez t6 Respondents'
2/15/2012 Counsel régarding deadline for comments on
+|the SIRF Draft SAP - - -
2/15/2012 Submitted Monthly Report No 27 -
Submutted Final Prelimmary Site Characterization
2/28/2012 Report on February 28,-2012 - )
Recetved comments from Mr Muller on
1) Draft A&dendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
nghway' 10
3/1/2012 O

2) Draft Addendum 2 to the Sediment
Samphng and AnalysisPlan for Additional

Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the So1l Sampling
and Analysts Plan for Additional Sampling

South of Interstate Highway 10




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

. (

Study

Respondents; Respondents . '
Submittal . Communication Summnry _ g:i:onse from USEPA " |USEPA Commu:nicaﬁon_Sunum!ry , Notes .
Date . L ‘ - . ~ - -
_J 4 s
~ | Submutted 3 létter to USEPA regarding the
3/8/2012 R&spondents' concerns about the San Jacinto River
| Fleet operations, and pmvnded comments'on the Draft / .
SAP - - -
Submltted ‘Draft Baseline Ecological Risk ) -
3/15/2012 Assessment on March 15 02012 ~
3/15/2012 . |Submutted Monthly Report No 28 . - ' s - - ! -
_ Recelved approval on the Soil Samphing and” -
Analysns Plan (SAP) Addendum 3, Sediment| -
Subrmitted Soil SAP Addendum 3, Sediment SAP ' SAP Addendum 2, and Groundwater SAP © ‘
4/2/2012 Addendum 2, and Groundwater SAP-Addendum 1.to |4/11/2012 Adderidum?l from USEPA by letter and
USEPA ' email from Gary Miller
— - - ) ~
Submutted cover letter and Revised Schedule for ' Received approval on the Rev1sed RI/FS - -
4/5/2012 RI/FS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from: Gary
‘|Maller -
4/16/2012 Submutted Monthly Report No. 29 - ‘
' Received appmval with modifications‘on the .
4/16/2012 Submutted Draft Sampling and Analysis ?lun (SAP) 5/9/2012 |Draft SAP~ Tirfte Ctitical Removal Actlon ‘
for-the TCRA Cap Porewater Assessment ~ (TCRA) Cap Porewater Assessment on May :
. . - -19, 2012 - —
- Recerved comments from Gary Miller on the Received clanification on comments regarding the | .
Draft Exposure Assessment Memorandum Clea i Ton B
EA and TES Memos from USEPA'by email to ' .
412472012 |(EA) and the Draft Toxicological and the Respondents PrOJect Coordinator on May 10
Epidemiological Studies (TES)
‘ - 2012
Memorandum )
Email from J Hemandez to Respondents'
5/1/2012 counsel regarding SJRF Draft SAP currently
under USEPA review N
Received comments from USEPA on the -
5/8/2012 Draft Chemical Fate and Transport Modeling




("

Table 1

Summary of Agency Communlcation
San Jacinto River Waste Pits Superfund Site

Respondenlx, ’ Respondents _ ) - kg )
Subrhittal Conirhunication Sammary - g:stzonse from USEPA _ USEPA Communication Summary Notes
Date -~ . . ~ . . : i -
5/15/2012 Submmed Monthly Report No 30 ¥ ‘ 7
Emails from J. Hernandez to Respondents’ |
5/16/2012 counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and d1e -
Harns County Pollution Control Services
5/22/2012 Submutted Samplmg and Analysis Plan (SAP) for the . -
TCRA Cap Porewater Assessment . J -
Submutted Fmal Exposure Assessment Memorandum
5/22/2012 and Final Toxilogical and Epidemiological Studies ™ B -
Memorandum to USEPA
Recerved additional comments from USEPA
: 6/6/2012 on the Draﬁ:Chgrnlcal Fate and Transport
Modeling Study
-
. |Recerved copy of 6/12/2012 correspondence |
6/12/2012 from USEPA to SJIRF pr\m)ldmg USEPA's -
comments to the SJIRF Draft SAP
Provided USEPA a letter regarding the installation of I
two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 . -
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
6/15/2012 Provided USEPA a letter and updated RI/FS schedule
on June 15, 2012
6/15/2012 Submutted Monthly Report No 31 _
6/22/2012 Received comments from USEPA on the

|Draft Baselme Ecologlcal Risk Assessment




Table 1

Summary of Agency Communication
San Jacinto River Wiste Pits Superfund Site

Respondents.”

Respondents

Submittal Communication Summary ll;:sts pnse from USE?A USEPA Communication Summary T Notes -
Date - . ‘ - - T
i Provided USEPA a letter outhining a process to - R - - - -
<« |resolve comments from USEPA on the draft BERA,
7/10/2012 and requested the iraf final BERA be submtted on 7/17/2012 Received approval letter from G Muller
August 22, 2012 -
7/16/2012 Subrmtted Monthly Report No 32 \ ~ - ~ '
- - ~ N ' f
) . w Recelved clanfication on modificattons requested
by USEPA on the Draft Fmal Chemucal Fate and”
Transport Modeling Report by emal from Gary
. . Miller on September, 25,2012, conducted
Received approval of the Draft Final additional'analyses, and prepared and submtted -
Chenucal Fate & Transport on September  the final report to USEPA on October 11,2012
7/18/2012 :::dn;::‘eds?u rzft Final Chemical Fate and Transport - 9/13/2012 13, 2012, with requirements to addms Mr: Miller agreed to extending the submuttal due
g Y . additional comments for the final 1 report ' |date on the Final Fate and Transport Modeling
the approval letter '|Report to allow time for the Respondents to
conduct addinonal evaluations requested by EPA .
- '|in the approval letter 1m*a phone call wath'the
Rgsp’ondents Project Coordinator,on October 3,
2012 -
8/13/2012 Recetved comments from USEPA on the N -
Draft Remedial Alternatives Memorandum
Provided email notification to Mr Mller that the -
8/15/2012 project database had been updated and posted to the
, pmject ‘web portal- .
8/15/2012 '|Submutted Monthly Report No 33 -
The appmval letter provnded by USEPA was date!|’
- stamped Februaryﬂ 2013, however itwas not
8/22/2012 Submutted Draft Final Baseline Ecological Risk 2126/2013 Recerved conditional approval of Draft Final |transmutted fo the Respondents until Febmary 26,

Assessment

iy

Baseline Ecological Risk Assessment

\

revisions'be made 1n the final report

*[2013 The approval letter inéluded comments and o
' dlrectlves from USEPA that require additional'’

i
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Table 1 > ' ' _ .
Summary of Agency Communication —
San Jacinto River-Waste Pits Superfund Site - X\
Respondénts . .,|Respondents - S e T - . - - '
Submitfal’  .|Communi¢ation. Summary 3:2:”“ from USEPA USEPA Communication Summary Notes
Date — - - - , B .
hl Yoo 3
Recewed approval of the: Draﬁ Final i
Remedial Alternatives: Memorandum on_ -
9/11/2012 :;’;:L‘gfdg:ﬁ Final Remedial Altenative 11/14/2012 November 14,2012, with requirements to )
‘ " |address addltlonal comments for the feport '
, , |mnthe approval letter ‘ =
9/17/2012 Submutted Monthly Report No 34 - - S )
10/4/2012 , |Recerved approval letter from G Mlller for - ~
TES Memorandum’ _ V“‘
"|Received approval- letter-from G Maller for -
10/4/2012 the E A Memoran dum N ‘
Provided email notification to Mr. Mlller that the ~ " - - N
10/4/2012 project database had been updated and posted to the . Included valldated Armored Cap Porewater
~ |Assessiment Data ~,
project web portal - .
10/11/2012 Submutted the Final Chemical Fate and Transport - r N -
Modeling Report to USEPA - . C
10/15/2012 Submitted Monthly Report No-35 — o
On behalf of IP, provnded USEPA with boring logs - B
10/19/2012 on the three South Impoundment monitoring wells,
) | water table levels, afd well construction mformatlon
Pnovnded USEPA a draft summary presentation of . -
10/30/2012 ~  [the armored cap porewater monitoring evaluation and -
results to-use in a planned commumty meeting —
~ . ~ - _ -
Provided USEPA a letter confirmung that delivery of -
the draft RI Report and tox1 on December 5, 2012 o ‘ G -
was approved, and providing an updated RI/FS 12/6/2012 Recerved email approval from Miller

11/14/2012

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were *
thade to maintain the overall project schedule

that the November 2012 RI/FS schedule was
approved as presented -

=



Table 1 e — - —
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Slte .

Respondents - |Respondents Res ponse from USEP A - ‘. N -

Submittal | Communicaﬁon Summary . Date USEPA Communication Summary Notes™ __
‘|Date - S ) - '~ ) - S ~

-7 Recerved-approval of the Draft Final ” - '
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to .
address additional comments for the* report |-
1n the approval letter - -|-

11/15/2012 - |Submutted Monthly'Report No 36 - ) . ‘ - - - - -

- | Submutted Final Remedial Alternatives Memorandum ~ . ’ -~

12/3/2012 o USEPA _ - - . . ) . ) i

Submuited Draft Remedial ‘Investigation Report and
Draft Baseline' Human Health Rusk. Assessment fo
USEPA  Also submutted five field sampling reports
mcluding

* Field Samphing Report 2011 - 2012 Sediment
Study Recetved conditional approval of the Draft
* Field Sampling Report 2011 Tissue Stixdy 3/25/2013 . Baseline Humian Health Risk Assessment

» Field Sampling Report 2012 Soil Study - - \
* Field Sampling Report TCRA Cap Porewater
Assessment

+ Field Sampling Report Addendum 1 Groundwater

Study . - ,

12/5/2012

12/17/2012 Submutted Monthly Report No 37 - - i

Respondents submmed the1r comments on the

'

1/2/2013 Revised San Jacinto Ruver Fleet Draft Samphing and h ,
..|Analysis Plan, via email, to USEPA . _ .
1/15/2013 - |Submitted Monthly Report No' 38 = - - S

2/15/2013 ~{Submutted Monthly Report No 39 - - . - L .

The approval letter prov1ded by USEPA was date

o ) stamped February: 7, 2013; however 1t'was fiot’
Received conditional approval of the Draft  |transmutted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment |2013 The' approval letter iicluded comments and
directives from USEPA-that require ‘addittonal
fevisions be made 1n the final report. .

2/26/2013

3/15/2013 Submutted Monthly Report No 40 — )




Table 1

Summary of Aggncy,Conununication
San Jacinto River Waste Pits Superfund Site

Respondents ' [Respondents . - ’ I - . - )
Submittal " Communicatlon Summary g:::onse from USEPA USEPA Cqmunicaﬁbn Summary Notes
Date - . - - : ' . V. : , - b
i ! o Receryed condmonal approval'of the Draft ' )
Baselme Human Health Risk Assessment . -,
3/25/2013 - (BH[-[RA) by email on March 25, 2013, .
. - |followed by regular mall on March 28, 2013

Sent an email to USEPA tQ'oBmln clanfication on ) I '

USEPA commeénts number 4 and 8 on the Draft
3/20/2013 BERA. Additional email cofrespondence between Ef:fgn;i:“:::t{.:‘::if;ﬁ :;l::?“dm‘s

the Respondents and USEPA related to these™ &

comments occurred on Apnl 10, 2013 A

Reéspondents submutted a letter'to USEPA explaining | -
4/1/2013 the nature of the possible delays regarding the !

November 2012 RI/FS Schedule t i ; ~

. |Recerved coniditional approval of t the Draft
440013 Remedial Investigation (RI) Report by email
on Apnl 4, 2013, followed by regular matl
o on Apnl 8, 2013. .

On behalf of IP, submutted the Draft Groundwater
4/412013 “|Sampling and Analysis Plan (SAP) Addendurn 2 for 4/2312013 Recerved condmonal approval of the

additional groundwater investigations 1 the area Groundwater SAP Addendum 2

south of I-10.

Respondents provided written notice required under -
4/8/2013 Paragraph 92 with respect to possible delays in the
_ "|performance of certain actions set'forth n the - :

approved November 2012 RI/FS Schedule } -

Sent an email to USEPA to follow up on -
471072013 |correspondence related 1 USEPA comments number g::’ fli\n:;:mslremll:t);: ‘::i:i:’i :fnl:ne;”“dems

4 and 8 on the Draft BERA B

Sent an email to USEPA to obtain clanfication on the - : - N
4/10/2013 USEPA Guidance on the classification of Pnincipal USEPA 15 currently considering the ReSBPf’ dents

Threat Waste

nquiry




Table 1

Summary of Agency Communication

San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents’ R . ® . -
Submittal-~ ' |Communication Sumniary g:st;e)onse frova§EPA USEPA Communication Summary . Notes -
Date - ’ T - .
Providéd an email to USEPA requ%%mg ameetingbe| - )
4/12/2013 - |conducted on Apnl 24, 2013 to discuss USEPA g
comment 38 on the Draft RI Report.
4/15/2013 Submutted Monthly Report No. 41 . . - ! ' ¢ .
Subnutted proposed revised RI/FS schedule to Recetved email approval of proposed revised ) ~-
41262013 USEPA ~ 5/14/2013 RUFS Schedule from USEPA' -
Submitted Final Groundwater SAP Addendum 2to T .
4/29/2013 the USEPA.- ~, 7 . - -
Submuttéd Final Baseline Ecologxcal Risk Assessment|
5/6/2013 t0 USEPA -
Submutted letter to USEPA providing an evaluation - '
5/14/2013 of the potental classification of Principal Threat _
Waste at the Site
5/15/2013 Submitted Monthly Report No 42 ' )
5/21/2013 Submuited Final RI Report to USEPA ' —-_ } :
5/22/2013 Subrtted Final BHHRA Report to USEPA' - ] ' ~
6/6/2013 SuBmutted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6- 1, 6- ,
USEPA -~ 2,and6-3. .~ .
6/17/2013 Submutted Monthly’ Report No. 43. . — J '
Submutted proposed revised RI/FS schedule to Received approval of the July 2013 RI/FS
22013 [ysEpa . 7302013 schedule 1n an‘email from USEPA
-|Provided email notification to Mr. Miller that the -
7/15/2013 “lupdated RI/FS database had been updated and posted
to the project web portal < -~ - )
7/15/2013 Submutted Monthly. Report No. 44 - } "
8/15/2013 _ |Submutted Monthly Report No 45 \ - -
On behalf.of International Paper, provided email - -
8/27/2013 summary to Mr Miller of validated dioxin and furan ) :
data 1n from groundwater samples collected south of { _ .
10 1n July 2013 _
- Email from A. Foster forwarding comments: \
8/30/2013 Subrmutted Draft Feasibility Study Report to USEPA from TCEQ, Port of Houston, and Hams

12/18/2013

County on the Draft FS




Table1 '

Summary of Agency Communication
San Jacinto Rivér Waste Pits Supérfuiid Site

i Respondents

Respondents

Submittal = - |Comminication Summary . l;:isonse from USEPA USEPA C_ommunication Summary Notes
Date . i - . - L . ‘
Prowded ‘email notification to Mr. Miller. that the - .
9/16/2013 updated RI/FS database had béen updated and posted h
to the project ‘web portal ” !
9/16/2013 Submutted Monthly Report No 46 ~ =
10/15/2013 Submutted Monthly Report No 47 ” -
11/15/2013 " |Submitied Monthly Report No '48 . , — c
112172013 Submutted Draft Remedial Investigation (RI) Report - ~ -
Addendum Noveiber 215 2013 -
12/16/2013 - [Submutted Monthly Report No 49 ! :
Submutted Field Sampling Report that summanzes
1/14/2014 the field work assoclated with the latest investigations
conducted 1n the area south'of 1-10 LT -
1/15/2014 Subrmitted Monthly-Report No. 50° -
’ ‘ Respondents' Project Coordinator recetved -
1/16/2014 comments on the Draft FS from USEPA by
email on Thursday, January 16,2014, and by
certified mail on Monday, January 20, 2014 .
Respondents submitted a letter-to G Miller requesting|‘ '
1/30/2014 revision to Schedule for Submuttal of thé Final

Interim Feasibihity Study.

1/31/2014 .

Email from G Miller to D Keith (Project _
Coordinator) responding to Anchor QEA'
January 30, 2014 letter and granting
extention of ime for.response to USEPA
comments on Draft FS to March 6, 2014°

2/4/2014

J. Sampson of Integral recetved an email
from Phulip Turner of USEPA requesting
additional information on the relative
bioavailability adjustment factor used in the
nsk assessment for the Site. :

2/1012014

Respondents', Pro_|ect -Coordinator recetved .
amended commients on the Draft FS’ from -
USEPA by emall and directing the:
Respondents to pmwde the Final Intenm FS
on or before March 21, 2014

~



—

Table 1

.

-

Summary of Agency Communicatlon
San-Jacinto River Waste Pits Superfund Site

Date

Responderits
Submittal -

. |Respondents R 3

[y

Communication Summary

g \ . ,

- |Response from USEPA

Date
at

‘e

USEPA Communication Summary

i

¢

2/10/2014

Integral provided a letter'to G Miller of USEPA
providing detail on the technical. foundation for the
relative bloavallablhty adyistment factor on Monday,
February 10, 2014* | o

2/17/2014

Submitted Monthly Report No '51.

3/11/2014

Provided USEPA-input on'a Draft Fact Sheet for the
Site ’

3/12/2014

Respondent's requested USEPA consider movmg the
April 28; 2014 NRRB.presentation to the next
available NRRB méeting in June 2014

3/17/2014

. |Submutted Monthly Report.No :52 :*  *

3/21/2014

Subinitted Draft Final Inteim Feasibihity Study
Report.

3/26/2014

Subrmitted a White Paper supplement to the Draft
Final Inteim Feasibility Study Report by email to
Gary Miller.

Subnutted hard copiés of White' Paper witha :
transmlttal letter on 4/7/2014 R - -

4/112014

Recetved fi ve questions, from G. Maller by *

- emall regardmg alternatives 1n, the Draft

4/3/2014-

Submutted a comment/response matrix to USEPA

" |summanzing responses to comments on the Draft

Feasibility Study.Report

Fmal Intennm Feasibility Study Report.

- 14/15/2014

Submitted Monthly Report No. 53.

4/29/2014

o

'|Provided an email response to questions receved -

from Gary Miller by email on Aprl 29, 2014,
regardmg ‘shallow groundwater testing 1n the area
south of Interstate 10 -

5/2/2014

Provided an‘email response to questions received

. |from Gary Miller by‘émail on March 24, 2014,
_ |regarding shallow groundwater flow 1n the area south
" |of Interstate 10~ -

Conducted'a conference call and WebEx meeting
with Gary Miller, USEPA’s Remedial Project

5/5/2014 Manager to review and discuss questions regarding
the Draft Final Intennm FS contained 1n an Apnl 2,
' |2014; email-from:Mr Miller - -
5/15/2014 v~ |Submitted ' Monthly Report No 54 N - '




Table 1

Summary of Agency Commumcaﬂon
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents .
Communication Summary -

Response-from USEPA

Date

:

USEPA Commumcation Summary ~ |1

— ‘

Coordinated with Gary Mlller USEPA's Remedial -

6/5/2014 Project Manager, on questlons related to.the Draft -
Final Intennm'FS 1n a phone call on June 5, 2014  — N
6/16/2014 Submutted Monthly Report No: 55. - - ——
6/20/2014 . Submutted Natlonal Remedy Review-Board (NRRB) ~
. . [matenals on behalf of the Respondents. '
7/15/2014 |Submitted Monthly Report No 56 ~ . — - - - -
213012014 Email from G Muller to D. Keith regarding -
proposed plan schedule announcement R
8/15/2014 Submutted Monthly Report No 57. -
' - Emal from G Milkér-to D. Keith seekang -
9/3/2014 clanfication on resndentlal so1l sampling
results
Provided emaul response to G Miller providing fo -|Email from G Miller confirung that
91972014 clanfication on residential so1l sampling results , [P/9/2014 clanfication was helpful ' e - !
9/15/2014 Submitted Monthly Report No 58 ) - T o /
10/15/2014 Submutted Monthly Report No. 59.- — ! ' !
" | Submutted hydrodynamuc, sediment transport, and \
10/31/2014 chemical fate and transport modelmg files and
, documentatlon to Dr. Earl Hayterwith the U'S Army N
Corps of Engmeers (USACE) \
- " |Participated m a call with Mr Gary Muller and
Received an email from Gary Miller Dr. Phllllp Turner to discuss the RBA on
11/14/2014 suggesting a call to discuss the Site Relative November, 24 2014 A call wath additional
Bioavailability Adjustment (RBA) fechmical staff from USEPA and the Respondents
‘ - was scheduled for December 16,2014
11/17/2014 Submutted Monthly Report No 60 K .
12/15/2014, . ‘|Submutted Monthly Report No. 61. ) ~ -
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Table 1

B

Summary of Agency Communication_
San Jacinto River Waste Pits Superfund Slte

Respondents .

Respondents ' -

¢

Submittal - Communicaﬁon Summiary :::zonse’f\rom USEPA . USEPA _Cbmmunica‘EQq Summary Notes -
Date- - ~ o - ~ . ' L - -
- T Rcspondents hosted a meetmg with-Gary Miller and - - ~ - { _ o
Phil Turner of USEPA Region 6, and several -~ ’
representatives of USEPA: headquarters.and their Y .
12/16/2014  |consultants on December-16,2014 to discuss site- - |12/17/2014 Provided USEPA, with presentation materals.on
the Relative Bioavailability: Adjustment 1ssue
specific considerations relevant fo the Rélative ~ -|- . ' c T
Bioavailabihity Ad]ustment (RBA) factor used n the -
RIFS for the Site. - - s ' '
1/15/2015 Submitted Monthly Report No 62 - 5 -
Respondents provided follow up informiaton _ J
1/16/2015 requested from 12/16/2014 méeting regarding the -
RBA fagtor in a lettér from D Keith to G ‘Maller -
2/16/2015 Submutted Monthly Report No 63 N
3/16/2015 Submutted Monthly Report No 64. - - S
Respondents’ project coordinator received an
’ ‘ email from Gary Miller with fequest for
4/9/2015 clanfications forPaul Schroeder at USACE
1 |on modeling assumptlons in the Draft Final
: Intenm Feasibility Study — -
4/15/2015 Submutted Monthly Report No 65 - — .
*|Respondents provided USEPA 'a summary of i -
4/22/2015 modeling assumptions for the Draft Final Interim ’ R B
Feasibility Study: ~ .
. . Respondents’ project coordinator received an -
Respondents provided USEPA analytical laboratory email from Gary Mjlle"r with request for
results and concentration data for dioxin and furan ~~ analytical laboratory results and _
412212015 congeners from surface water sampling locations 1n 4/15/2015 concéntration data for dioxin and furan
the San Jacinto River : congeners from surface water sampling
) “l1ocations 1n the San Jaciito River
. Respondents prov1ded USEPA a summary of Respondents’ project coordinator received an ’
5/11/2015 laboratories utilized during the performance of the  |5/8/2015 email from Gary Miller with request for
RI/FS listing of laboratones used duning the RUFS - -
5/15/2015 Submutted Monthly Report No. 66. ‘ i
6/15/2015° ,|Submutted Monthly Réport No 67 ! — ) 5 -
7/15/2015 Submitted Monthly Report No 68 ) S T RS




Table1"

. Summary'o/t"Agency Commumcatlon -
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date-

Respondents i -
Communication Summary

‘ - - -

Response from USEPA
Date

i oo <
USEPA Communication Summary

VoL

8/6/2015

Recewved an email from G Miller dlreCUng
Reepondents to revtse the Final RI/FS Work

“|Plan dated November 2010 or prepare an

addendum and §ubnut to the. USEPA within
30 days of recelpt‘of the email

8/10/2015

Received the Evaluation of the San Jacinto *
Waste Pits F eas:btltty Study Remedation
Alternanivés report prepared by the U.S.
Army Corps of Engineers in an email from
Carlos Sancha

8/17/2015

Submutted Monthly Report No 69

N

9/4/2015

In accordance with Section XXII, Paragraph 92 of
the UAQ, the Respondents notlﬁed USEPA on
September 4,:2015, that they will not be able to
produce samplmg and analysis plans (SAPs) for
surface water, porewater, sediment, and groundwater
within 30 days as directed 1n Gary Mlller s email
dated Augist 6, 2015 5

9/15/2015

Submitted Monthly.Report No. 70.

9/17/2015 -

Provided comments'on the Evaluation. of the San
Jacinto Waste PusF eastbility Study ‘Remédiation
Alternatives report prepared by the U S -Army Corps

|of Engineers

9/30/2015

Provided USEPA a schedule for completing SAPs for
sediment, porewater, groundwater, and surface water.

10/8/2015

The USEPAapproved the schedule for
submuttal of draft plans relating to the future
samphng at the San Jacinto River Waste' Pits
Superfund Site” The porewater and the
sediment sampling plans are due by October
23, 2015, and the ground water and surface
water sampling plans are due by November
20, 2015 As directed by USEPA, the
remaining schedule for the performance of
the work will be considered during
completion and approval of the work plans,

10/15/2015

Submutted Monthly Report No -71.




Table'1

Sun\lmary of Agency’ Communicahon

San Jacinto- Rlver Waste Pits Superfund Site

Addendum 1 TCRA Cap Porewater Assessment

!

2/23/2016

Porewater Assessment”

"[Respondents  {Respondents - b
Submittal - _ * Communication Summary g:i::onse from USEPA . |USEPA Conimunication Summary Notes
Date F ) - - - -
- - S ) Réceived commerits from USEPA ofi Draft - -
10232015 |ubmitted Draft Addendum 3 to the Sediment 1/2912016 Addendum 3 15 the Sediment Samplmg and
Samphing and Analysis Plan. i
‘ Analysis Plan .
A Received' comments ‘from USEPA on the
10/23/2015 Submnqad Draft Addendum 1 to the Sampling and 11212016 Draft Addendum 1 to the. Samplmg and
Analysis Plan TCRA Cap Porewater Assessment Analysts Plan (SAP) TCRA Cap Porewater
C § - Assessment -
11/16/2015 Submutted Monthly Report-No_72 i -
Received comments from USEPA and
11/2012015 ::;““h‘:’d D:‘i ‘:ldde“‘:,‘l‘m 3 to the Groundwater [, 016 Agenctes on the Draft Addendum 3 to the
ping and Analysis Hian. Groundivater Sampling.and Analysis Plan
- _
- Recelved comments from USEPA by regular
117200015 |Submtted the Draft Surface Water Samplingand |, 0, ¢ mail on the Draft Surface Water Sampling
Analysis Plan R
and Analysis Plan
12/1/2015 Submutted a Draft updated Fact Sheet for the Site
12/15/2015  "[Submutted Monthly Report No 173" i _ -
. . T ' )
Submtted a Draft Work Plan for collecting sediment”’ USEPA approved components of the work" |_ " -, -
1212172015 samples from the surface of the armored cap 1272212015 _|plan related to sedlment—samplmg ~ Samphng was com!uct?d on 12/23/15
1/15/2016 Submitted Monthly Report No. 74 _ - . =) - SR
Subrmutted a revnsed SAP for porewater that resolvm i - -
2/12/2016 commehts received from USEPA on January 12 '
2016 _
- Submutted a draft report summanzing the résults of N
2/12/2016 -|sediment samples associated with the TCRA arinored
cap T ~ -
2/16/2016 - > |Submitted Monthly Report No 75 - ~ ~
Je : Received approval for the Final Samphing
21612016 Submtted Final Sampling and Analys1s Plan, and Analysis Plan, Addendum 1- TCRA Cap




Table'l .

Summary of Agency Communicaﬁon

community meeting scheduled for May 25,

2016 matenals

San Jacinto River Waste Pits Superfund Site ~ - —
Respondents Respondents . o | o - -
Submittal '| Communication Summnry i 3:23 nse from USEPA USEPA Communica\tien Summary Notes
Date ~ L ~ | - _ " - i IR
- ) R N Recelved approval by, email with requlred
2/29/2016 il:il:ir;unt;;d;nF;mg;?;n;llltnsgt:gd Analysts Plan, 3/16/2016 modifi catlons for the Final Sampling and
) - ) y ) Analysts Plan Addendum 3 Sedlment Study [~
Pammpated 1n a conference call with USEPA to ™ +| ~ .
3/4/2016 discuss potential fish or shellﬁsh tissue samplmg at
Jthe Site - " ~ - . -
3/15/2016 Submmed Month]y Report No 76 . ! -
. " |[Recerved approval_ by email for the Final
Prepared and subnutted the Final Sampling and -~ ‘
3/17/2016 Analysss Plan: Surface Wztter Study to USEPA 3/24/2016 . :?un;slmg end Ahalysis Plan Surface Water
~ - _|Recervéd approval by email for Draﬁ 7
312212016 :;bd"“‘st::f;;al :n%d:":a‘;“;; Il‘,‘;a‘:" Groundwater 13412016 Addendum 3 to the Groundwater Study
¥ Samping 4 — ‘|Samphrig and Analysis Plan
31232016 Submutted Text Replacement: Final Sampling and ’ - B i
Analysis Plan, Addendum 3 Sediment Study . .
Submutted Draft Addendum 2 to the Tissue Sampling| — ‘ i;‘::::ﬁ:lp; rtzyileb’l)‘llzgmuzllsglir:;an d
’ 3/25/2016 and Analysis Plan for Additional' Gulf Killifish 4/6/2016 An a]ysns Plan for Additronal Gulf Kallfish
Tissue Sampling ,
Tissue Sampling - ~
- ' ‘ The Respondents’ Project Coordmator was
- 4/5/2016 " Inotified by USEPA’s Remedial Project - _
Manager that USEPA ‘would be finalizing
the FS for the Site via I'phone
4/15/2016 “|Submutted Monthly Report No 77 ~ - _
i - - - Recerved an email from Gary Miller ‘
- 5/9/2016 - requesting assistance in locating a table from |Responded with the table location 1n the BHHRA
Appendix E of the Baseline Human Health |on May 11, 2016
Risk Assessment (BHHRA) -
Received émail from Gary Miller requesting Recpgndent's Project Coordinator followed up
5/10/2016 support 1n preparation of USEPA ~ with Mr”Miller on May 10, 2016 and the

Respondents are working on the requested




Table 1

{—

Summary,of Agency Ci)ll_l_@unicggiqn
San Jacinto River Waste Pits Superfiind Site

Respondents
Submittal

“|Date:

] Vs

Respondents _ - "° -
Communication Summary

Response from USEPA

D:_:te

USEPA Cpmmunicaéioil Summpr;'

5/11/2016

Received email from Gary Ml]lei' notifying
the Respondents the National Remedy
Review Board (NliRB)“meetmg for the San
Jacinto Site 15 June'15, 2016 Mr Miller --
also indicated any “_'hlt‘e'paber submuttals for
the NRRB consideration should be provided
to USEPA by‘May 20,2016 _ -

-

5/12/2016

Provided USEPA an updated draft schedule for
sedlmeng, ’tlssue, groundwater, porewater and surface
water sampling and analysis plan 1mplemép}atlon -

5/12/2016

Submutted a memorandum of Pe}'formancev Reference
Compound analysis procedures for porewater and
groundwater sampling and analyss plans for USEPA
review and approval

5/13/2016

Recerved email-approval of Performance
Reference’Compound Procedures from Gary
Miller.

-



rloi 'Task Name Duration Start Finish ]Predecessors tember 1 | October 21 l December 11 February 1 l March 21 ] May 11 IJuIy 1 lAuginl | October 11 ]December 1
il X bl g sk Ky | o | 927 [10/18] 11/8 [13/29[12/20] 1710 [ 1731 [ 2721 [3/13 | a3 [ a/2a [ 5515 [ /5 [ e/26 [ 7/17 | 8/7 | 8/28 [ 9718 | 1079 [10/30[11/2012/11
1 |Sediment SAP 292 days? Fri 10/23/15 Mon 12/5/16 ‘ <
2 Draft Sediment SAP Submittal 1day Fri 10/23/15 Fri 10/23/15
3 EPA Review and Comment 70 days Mon 10/26/15  Fri 1/29/16 2
4 | Final Sediment SAP 21days  Mon2/1/16  Mon2/29/16 3
5 EPA Review and Approval 12 days?  Tue 3/1/16 Wed 3/16/16 4
6 Sediment SAP Field Implementation 2 days Fri5/6/16 Mon 5/9/16 5
7 Sediment Laboratory Analysis 24 days Tue 5/10/16 Fri 6/10/16 6
8 Sediment Data Validation 24 days Mon 6/13/16 Thu 7/14/16 7
9 Surface Water SAP 292 days  Fri10/23/15 Mon 12/5/16 W j
10 Draft Surface Water SAP Submittal 1 day Fri 11/20/15 Fri 11/20/15
11 EPA Review and Comment 62 days Mon 11/23/15  Tue 2/16/16 10
12 Final Surface Water SAP 21 days Wed 2/17/16 Wed 3/16/16 11
13 EPA Review and Approval S days Thu 3/17/16 Wed 3/23/16 12
14 Surface Water SAP Field Implementation 16 days Mon 5/16/16 Mon 6/6/16 13
15 Surface Water Laboratory Analysis 24 days Tue 6/7/16 Fri 7/8/16 14
16 Surface Water Data Validation 24 days Mon 7/11/16 Thu 8/11/16 15 ‘
Ev Porewater SAP 242days  Fri10/23/15  Mon 9/26/16 [ : =
18 Draft Porewater SAP Submittal 1 day Fri 10/23/15 Fri 10/23/15 n ‘
19 EPA Review and Comment 57 days Mon 10/26/15  Tue 1/12/16 18 ‘
20 Final Porewater SAP 25 days Wed 1/13/16 Tue 2/16/16 19
21 EPA Approval 5 days Wed 2/17/16 Tue 2/23/16 20
22 EPA Dive Team Inspection 36 days Mon 4/4/16 Sat 5/21/16
23 Porewater SAP Field Implementation 48 days Mon 5/16/16 Wed 7/20/16 21,22
24 Porewater Laboratory Analysis 24 days Thu 7/21/16 Tue 8/23/16 23
25 Porewater Data Validation 24 days Wed 8/24/16 Mon 9/26/16 24
26 Groundwater SAP 222days Fri11/20/15  Mon 9/26/16 - : “
27 Draft Groundwater SAP Submittal 1 day Fri 11/20/15 Fri 11/20/15 :
28 EPA Review and Comment 70 days Mon 11/23/15  Fri2/26/16 27
29 Final Groundwater SAP 18 days Mon 2/29/16 Wed 3/23/16 28
30 EPA Approval 1day Thu 3/24/16 Thu 3/24/16 29
31 Groundwater SAP Field Implementation 78 days Mon 4/4/16 Wed 7/20/16 30
32 Groundwater Laboratory Analysis 24 days Thu 7/21/16 Tue 8/23/16 31
33 Groundwater Data Validation 24 days Wed 8/24/16 Mon 9/26/16 32
34 Tissue SAP 81 days Thu 3/24/16 Thu 7/14/16
35 Draft Tissue SAP Submittal 1day Thu 3/24/16 Thu 3/24/16
36 EPA Review and Comment 11 days Fri 3/25/16 Fri 4/8/16 35
37 Final Tissue SAP 5 days Mon 4/11/16 Fri4/15/16 36
38 EPA Approval 1day Mon 4/18/16 Mon 4/18/16 37
39 Tissue SAP Field Implementation 2 days Fri 5/6/16 Mon 5/9/16 38
40 Tissue Laboratory Analysis 24 days Tue 5/10/16 Fri 6/10/16 39
41 Tissue Data Validation 24 days Mon 6/13/16 Thu 7/14/16 40
42 Rl Addendum 2 Report 68 days Thu 9/1/16 Mon 12/5/16
[ a3 | Draft Rl Addendum 2 Report 24 days Thu 9/1/16 Tue 10/4/16 33
44 EPA Review and Comment 24 days Wed 10/5/16 Mon 11/7/16 43
45 Final RI Addendum 2 Report 10 days Tue 11/8/16 Mon 11/21/16 44
a6 | EPA Approval 10days  Tue11/22/16  Mon12/5/16 45
Notes:

14 Surface Water SAP Field Implementation: May 13. Call Gary Miller to evaluate expected flow conditions in the subsequent three weeks to discuss whether surface water sampling should commence the following Monday. If not, do this each Friday until conditions seem favorable, with deployment to take place as soon as possible.
22 EPA Dive Team Inspection: Final dive team inspection on northwestern area to be conducted by probing from boat at previously identified areas following porewater sampler installation the week of 5/16.
23 Porewater SAP Field Implementation: Field schedule driven by storm events and EPA dive team.
31 Groundwater SAP Field Implementation: Original well installation and sampler deployment occurred from April 03 - April 12, 2016. Final Well on Southeastern Berm of Northern Impoundment to be installed week of 5/9/16 after building access into the well location across right-of-way ditch. Added additional time for well samplers to
stay deployed to account for final well installation date and equilibration following storm events.
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Draft 2016 Field Spring and Summer Schedule
San Jacinto River Waste Pits Superfund Site
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